
Plan for operation schedule for FY2016

August 2016 - March 2017

August 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF
MR

September 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF
MR

October 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF
MR 1 1 1 1

November 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

LINAC
RCS
MLF 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 0.5 1 1 1 1 1

MR 0.5 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 0.5 1 1 1 1 1

December 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1

MR 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1

January 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1

MR 0.5 1 1 1 0.5 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1

February 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

LINAC
RCS
MLF 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1

MR 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1

March 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

LINAC
RCS
MLF 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1

MR 0.5 1 1 1 1 1 1 0.5 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1

Maintenance Tuning&Study User operation
Long shutdown/ Maintenance Linac, RCS Half-day Study Half day beam delivery

　
MLF user operation MR user operation
MLF half day user operation MR half day user operation

Maintenance in half a day /
Study in half a day

2016 : Accelerator maintenance & Common use Plan

Run#70
2016 Oct. - Nov.

Run#70
2016 Oct. - Nov.

Run#71
2016 Nov. - Dec.

Run#71
2016 Nov. - Dec.

Run#72
2017 Jan. - Mar.

Run#72
2017 Jan. - Mar.

Run#72
2017 Jan. - Mar.

Run#73
2017 Mar. 
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